

ESTABROOK ELEMENTARY SCHOOL PROJECT

PROJECT RELATED MEETINGS TO DATE

September 2011

09/20 LPBC Working Group Meeting

09/23 School Department Educational Programming Meeting

09/26 PTA Meeting

09/30 School Department visits to other schools (Harrington, Fiske)

October 2011

10/03 LPBC Working Group Meeting

10/05 MSBA Kick-off Meeting

10/06 EFT / Robinson Road Meeting

10/06 LPBC Meeting

10/11 School Department Educational Programming Meeting

10/11 School Department visits to other schools (Middleton Howe-Manning School)

10/13 Informal Conservation Commission Meeting

10/13 Design Review Team Meeting

10/11 School Department visits to other schools (Needham Eliot School)

10/17 LPBC Working Group Meeting

10/18 School Department Educational Programming Meeting

10/18 PTA Meeting

10/24 Estabrook Staff Meeting

10/25 School Committee Meeting

UPCOMING PROJECT RELATED MEETINGS

October 2011

- 10/26 MSBA Educational Space Requirement Meeting(s)
- 10/26 EFT / Robinson Road Meeting
- 10/27 School Department visits to other schools (Middleton Howe-Manning School)
- 10/27 LPBC Meeting
- 10/31 LPBC Working Group Meeting

November 2011

- 11/03 LPBC Meeting
- 11/08 School Committee Meeting
- 11/14 LPBC Working Group Meeting
- 11/14 Estabrook Staff Meeting
- 11/15 Conservation Commission Meeting
- 11/17 LPBC Meeting
- 11/28 LPBC Working Group Meeting
- 11/30 PTA Meeting

December 2011

- 12/01 Selectmen + LPBC Meeting (Joint Meeting)
- 12/06 School Committee Vote on Preferred Option